



Software Technology Department

SHARELIFE COOPERATIVE

Product Backlog and Sprint Plans

Team Number	3_
Section	CSSWENG S15
Team Members	Andaya, Kurt Christian DR. Aquino, Bon Windel E. Baybayon, Anthony B. Burayag, Ethan Axl S. Caliboso, Roemer Gabriel B. Chua, Hanielle Jermayn E. Del Rosario, Ezra Jeonadab G. Perdon, Linus Carl G. Trocino, Job D.
Date Update	May 29, 2025

Table of Contents

Product Backlog	3
US #1	3
US #2	4
Sprint Plans	5

1 Product Backlog

This section lists down all the user stories that the team commits to for the course project and the specific tasks to accomplish them.

US #1

As a business owner, I want to restrict access to the website wherein only cooperative members can see their own information to ensure the privacy of the cooperative members.			
Estimate or Story Points: 2			Priority: 70
Taken by: Briane, JR			
Pre-condition: The student is logged in and chose to view the interactive flowchart for enlistment/enrollment.			
Scenario:			
Post-condition:			
Acceptance Criteria: <ul style="list-style-type: none">•			
Task #	Task Description	Effort Estimate (hours/days)	Taken by
1	Design the view that will show an interactive flowchart	2 hours	JR
2	Connect to courses database	0.5 hours	Briane

US #2

As a ___ I want ___ so I can ___			
Estimate or Story Points: 3			Priority: 70
Taken by: Briane, JR			
Pre-condition: The student is logged in and about to change their enrollment details. The system already has the latest enrollment data.			
Scenario: <ol style="list-style-type: none"> 1. The system displays the list of enrolled courses. 2. The system highlights courses that cannot be enrolled for next term. 3. The student selects that course from the list. 4. The system highlights that course from the list. 5. The system shows options to change sections or to remove them from the list. 			
Post-condition: The system shows the only courses that can be enrolled for next term.			
Acceptance Criteria: <ul style="list-style-type: none"> • Criteria 1 • Criteria 2 			
Task #	Task Description	Effort Estimate (hours/days)	Taken by
1	Design the view that will show their curriculum audit	2 hours	JR
2	Connect to courses and enrollment databases	0.5 hours	Briane

2 Sprint Plans

This section details how your team's product backlog items will be distributed to the different sprints.

User Stories	Sprint 1	Sprint 2	Sprint 3
US #1	√		
US #2	√		
US #3	√		
US #4		√	
US #5		√	
US #6		√	
US #7		√	
US #8			√
US #9			√
US #10			√